STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File#: 69.12
(707) 649-5453 ' '

(707) 649-5493
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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000709
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 13-Mar-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Major component movement OBG Production:

Fitting and welding T-stiffeners to side plates,

Fitting and welding stiffeners to floor beams,

Machining, beveling and bending closed-ribs,

Fitting closed-ribs to deck panels,

ZPMC performed closed-rib welding on 1 PMT tests for Gantry 2, and Deck
Plate DP043-001. No welding was performed with Gantry 1.

Splice welding Side Platesin OBG Assembly Shop

Tower Production:

Cutting Skin Plates

Heat straightening diaphragm plates,
Fit-up and welding diaphragm plates.

77m Tower Mock-up:
No work observed.

89m Tower Mock-up:
Grinding weld terminations.

114m Tower Mock-up:
Installing bolts in the splice connection.

2 Logistics All ZPMC ferries were cancelled after the 0630 ferry to theisland. The
night shift was not able to leave and stayed on theisland. Due hotel room
unavailability the night shift was unable to check into the hotel until after
1100. The only available public ferry leaving the island was scheduled at
1410, but did not actually leave until 1615. Thisferry did not arrive at the
Wu Song ferry terminal until 1800 due to heavy fog.
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Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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